



Officer Decisions

Chief Officer for Highways, Infrastructure Development and Waste - David Whitton

Summary of Matter or Issue Requiring Decision

Parracombe Primary School – Rebuild scheme

Decision Taken

Following a fire at Parracombe Primary School in 2013, most of the school was rebuilt. The majority of the costs were covered by DCC insurance. However the insurance policy did not cover consultant's professional fees. The final part of the reconstruction work was to reinstate the hall floor; this could not take place until sufficient time had been allowed for the original concrete subfloor to dry out (having previously been exposed to the elements for a period of two years). The relaying of the new floor has now taken place and the additional funding required is due to NPS' additional fee over this extended period. Authority is requested to increase the allocation for this project by £9,700, funded from savings on a project at Marpool Primary.

[Please see link for the authorisation for Capital Budget switch](#)

Summary of Reason(s) for Decision Taken

Approved

Summary of Alternatives or Options considered and rejected

None

Details of any conflict of interest and dispensation granted to the Officer taking the decision or by any Member of the Council in delegating responsibility for any specific express delegation	None
Contact for enquiries/further information	Chris Dyer
Decision Date	2 November 2016

A copy of this decision and any supporting documentation considered by the Officer taking this decision may also be made available or inspection by the public at the Council's Offices or posted upon payment of any copying and postage charges. Any member of the public wishing to take up either of these options is asked to please ring 01392 382888 or email: members.services@devon.gov.uk